

City of Zeeland - Master Plan Schedule

as of May 7, 2026

	'26 Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	'27 Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Task 1: Current Master Plan Review																		
Task 2: Kickoff Meeting		x																
Task 3: Existing Conditions & Natural Features Analysis			x	x	x													
Task 4: Existing Plans Audit & Synthesis																		
Task 5.1: Community Engagement - Online Community Survey								x										
Task 6: Goals Workshop									x									
Task 5.2: Community Engagement - Visioning Workshops																		
Task 7: Market-Aligned Planning											x							
Task 8: Future Land Use Map & Narrative												x						
Task 9: Zoning Plan																		
Task 10: Implementation																		
Task 11: Draft Plan														x				
Task 5.3: Community Engagement - Community Open House																		
Task 12: Completing Plan																x		x

x = meeting (11 total)

Community Engagement Notes: The Visioning Workshop could be held before or after the Goals & Objectives Workshop. The Community Open House would likely occur after the draft plan is developed provide an opportunity to share the plan with the community.